Task/Resources

Coil 1 Prep (LBNL)
Eng 1
Tech
M&S

Quench Protection/Lead Design
MIT
Engl
Eng3
Cryo Eng
Tech
M&S
Cryostat
Design Review
Phys/Eng
M&S

Coil 2
Winding Procedure Review
Winding

Phys/Eng

M&S

Engineering Oversite
Engineering/Design Support
Engl

Eng2

M&S

RF

Engl
Eng 2
M&S

LBNL
Totals

Coil 1 Test

Cryostat Mods/Installation (FNAL)

Eng
Tech
M&S
Test (FNAL)
Eng
Tech
M&S
Sub-Assembly Fab

FNAL
Totals

Q1FY12 Q2FY12
January February March

Q3 FY12
April

Q4 FY12

May June July August September

0.04
1
20 12.6 8 20 8
- |
85 65 30 18
0.01 001 001 001
0.01 0.01

0.02 0.02 0.02 0.02
0.02 0.02 0.01

‘

40 120 159

0.2 0.1 0.1 01 01 01 0.1 0.1 0.1
0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03
40

0.02 0.02 0.02

0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02

0.3 013 013 013 013 013 013 01
1 025 025  0.25 0.25 0.25 03 02
$440
|
02 0.1 0.1
04 06 0.5
$32

470

FTEs Cost kS

004  S$12
1.00  $200
$69
$198
0.04  S$12
0.02 $6
0.08 $20
0.05 $10
$6

0.00
$319
031 $93
$3

0.00
1.00  $300
0.30  $119
$40
0.06 $18
0.18 $72
$92

3.08 $1,588
1.18  $308
275  $448
$440
0.40  $104
1.50  $245
$32
$470

5.8 $2,047



